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1 No Weather Days Included 35days?  Mon 1/11/21  Fri2/26/21 ]
2 Locates @ Fremont 7 days Mon 1/4/21  Tue 1/12/21 _L
3 Mobilize 3 days Wed 1/13/21  Fri1/15/21
4 Holiday 1 day Mon 1/18/21  Mon 1/18/21
5 Clear and Grub 5 days Tue 1/19/21 Mon 1/25/21
6 Trench and install conduit 8 days Tue 1/19/21 Thu 1/28/21
7 Install Culvert & Fill Shoulders 6 days Tue 1/26/21 Tue 2/2/21
8 Excavate for median 2 days Wed 2/3/21 Thu 2/4/21
9 Cut road excavate & install 3 days Fri 2/5/21 Tue 2/9/21
conduit and pull box
10 Form and pour curb & gutter 2 days Wed 2/10/21  Thu 2/11/21
iy Prep for gate footers and median 3 days Fri 2/12/21 Tue 2/16/21
concrete
12 Holiday 1 day Mon 2/15/21  Mon 2/15/21
13 Pour concrete gate footers 1 day Wed 2/17/21  Wed 2/17/21
14 Install Bollards 1 day Thu2/18/21  Thu2/18/21
15 Pour concrete median concrete  1day Fri2/19/21 Fri2/19/21
16 Install road base on shoulders 5 days Mon 2/22/21  Fri 2/26/21
17 Install driveway bollards, chain 2 days Mon 3/1/21  Tue 3/2/21
and delineators
18 Install seed & blanket 2 days Thu 2/4/21 Fri 2/5/21 -
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